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ESTIMATE RUN 03/23/2020

ESTIMATE SUMMARY 12:15:15

CONTID: C22771         ESTIMATE NO: 0003 PROG 2005

PCN: 22771-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 LONGMONT ADA CURB RAMPS PERCENT TIME:

PROJECT NO: CR400-367                     

R4 LONGMONT ADA CURB RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SILVA CONSTRUCTION, INC. PAY PERIOD ENDING

154 CISNE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BRIGHTON CO 80601     (303)710-0543 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,194,845.24 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,124,675.50 NON-PARTICIPATING 218,328.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -161.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.03

WORK DAYS

WORK DAYS

73.37%

318,148.69

218,328.09

218,328.09

218,166.41

$

$

$

$

1,500.00

875,196.55

876,696.55

0.00

876,696.55

-16,870.13

0.00

859,826.42

0.00

AMOUNT DUE 859,826.42 218,166.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,166.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

55.5 TIME ALLOW: 73

ORIG TIME ALLOW: 73

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/21/2019

10/21/2019

02/29/2020

08/22/2019

09/05/2019

09/20/2019

10/21/2019
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PCN: 22771-BID    ESTIMATE RUN 03/23/2020

PROJECT: CR400-367                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 98.000

0.000

202-00190  
 

1,960.0098.000

0.00

195.000

SY  

20.00000

0010 Removal of Sidewalk 943.000

141.000

202-00200  
 

21,680.001,084.000

2,820.00

1,215.000

SY  

20.00000

0015 Removal of Curb 214.000

5.000

202-00201  
 

5,475.00219.000

125.00

219.000

LF  

25.00000

0020 Removal of Curb and Gutter 858.000

113.000

202-00203  
 

14,565.00971.000

1,695.00

1,118.000

LF  

15.00000

0025 Removal of Concrete Curb Ramp 826.000

153.000

202-00206  
 

44,055.00979.000

6,885.00

1,236.000

SY  

45.00000

0030 Removal of Concrete Pavement 72.000

0.000

202-00210  
 

2,160.0072.000

0.00

72.000

SY  

30.00000

0035 Removal of Asphalt Mat 138.000

15.000

202-00220  
 

4,590.00153.000

450.00

160.000

SY  

30.00000

0040 Removal of Pavement Marking 0.000

8,034.000

202-00250  
 

36,153.008,034.000

36,153.00

8,034.000

SF  

4.50000

0045 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

13.000

EACH

100.00000

0050 Erosion Control (Curb Ramp) 104.000

0.000

208-00090  
 

41,600.00104.000

0.00

104.000

EACH

400.00000

0055 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

0.000

EACH

1,000.00000
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PCN: 22771-BID    ESTIMATE RUN 03/23/2020

PROJECT: CR400-367                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

400.00000

0065 Reset Pull Box 10.000

0.000

210-00827  
 

4,500.0010.000

0.00

13.000

EACH

450.00000

0070 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

6.000

EACH

1,600.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

40.000

LF  

200.00000

0080 Adjust Manhole 3.000

0.000

210-04010  
 

1,200.003.000

0.00

3.000

EACH

400.00000

0085 Adjust Valve Box 2.000

0.000

210-04050  
 

800.002.000

0.00

3.000

EACH

400.00000

0090 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

776.000

SF  

4.00000

0095 Landscape Restoration 0.500

0.250

212-01200  
 

12,750.000.750

4,250.00

1.000

L S 

17,000.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 61.320

6.110

403-00720  
 

14,160.3067.430

1,283.10

80.000

TON 

210.00000

0105 Concrete Pavement (Patching) 66.000

0.000

412-00190  
 

10,560.0066.000

0.00

66.000

SY  

160.00000

0110 Concrete Sidewalk 563.000

139.000

608-00000  
 

79,326.00702.000

15,707.00

763.000

SY  

113.00000
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PCN: 22771-BID    ESTIMATE RUN 03/23/2020

PROJECT: CR400-367                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Curb Ramp 1,160.000

163.000

608-00010  
 

251,370.001,323.000

30,970.00

1,757.000

SY  

190.00000

0120 Detectable Warnings 10.000

20.000

608-00015  
 

3,240.0030.000

2,160.00

30.000

SF  

108.00000

0125 Curb Type 2 (Section B) 34.000

0.000

609-20010  
 

1,700.0034.000

0.00

132.000

LF  

50.00000

0130 Curb and Gutter Type 2 (Section II-B) 648.000

120.000

609-21020  
 

36,864.00768.000

5,760.00

834.000

LF  

48.00000

0135 Median Cover Material (Concrete) 0.000

496.000

610-00030  
 

8,928.00496.000

8,928.00

619.000

SF  

18.00000

0140 2 Inch Electrical Conduit 117.000

0.000

613-00200  
 

5,850.00117.000

0.00

117.000

LF  

50.00000

0145 Type Two Pull Box 1.000

0.000

613-07002  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0150 Type Three Pull Box 1.000

0.000

613-07003  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0155 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0160 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

7.000

EACH

3,500.00000

0165 Construction Surveying 0.500

0.000

625-00000  
 

9,750.000.500

0.00

1.000

L S 

19,500.00000
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PCN: 22771-BID    ESTIMATE RUN 03/23/2020

PROJECT: CR400-367                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization 0.922

0.000

626-00000  
 

101,420.000.922

0.00

1.000

L S 

110,000.00000

0175 Public Information Services (Tier IV) 0.750

0.150

626-01104  
 

4,500.000.900

750.00

1.000

L S 

5,000.00000

0180 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

16.000

627-30405  
 

480.0016.000

480.00

16.000

SF  

30.00000

0185 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

6,036.000

627-30410  
 

78,468.006,036.000

78,468.00

6,036.000

SF  

13.00000

0190 Traffic Control Inspection 26.000

4.000

630-00007  
 

15,000.0030.000

2,000.00

30.000

DAY 

500.00000

0195 Traffic Control Management 19.000

18.000

630-00012  
 

18,500.0037.000

9,000.00

73.000

DAY 

500.00000

0197 Flagging 299.000

210.000

630-00000  
 

10,180.00509.000

4,200.00

509.000

HOUR

20.00000

0200 Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

80.00000

0205 Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,600.0016.000

0.00

44.000

EACH

100.00000

0210 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

4.000

EACH

300.00000

0215 Vertical Panel 4.500

0.000

630-80350  
 

315.004.500

0.00

30.000

EACH

70.00000
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PCN: 22771-BID    ESTIMATE RUN 03/23/2020

PROJECT: CR400-367                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0225 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

400.001.000

0.00

2.000

EACH

400.00000

0230 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

70.00000

0235 Traffic Cone 60.500

0.000

630-80380  
 

1,815.0060.500

0.00

121.000

EACH

30.00000

0240 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

300.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0250 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 Unsuitable Material 15.000

0.000

203-00050  
 

600.0015.000

0.00

15.000

CY  

40.00000

0275 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

314.55000
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PCN: 22771-BID    ESTIMATE RUN 03/23/2020

PROJECT: CR400-367                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ABC (CL 6) 340.310

87.450

304-06007  
 

23,804.84427.760

4,866.59

427.760

CY  

55.65000

0285 Curb Ramp (Spec) 0.000

0.000

608-00012  
 

0.000.000

0.00

0.000

SY  

255.00000

0290 F/A Environ Health & Safety Mgmt 0.000

1,377.400

700-70589  
 

1,377.401,377.400

1,377.40

1,377.400

F A 

1.00000

CAT 875,196.54218,328.091,193,345.24CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 876,696.54218,328.09$1,194,845.24$CURRENT AMTPROJECT TOTAL


